
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2559           

0011 Pay Period End Date: 01.23.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 01.27.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 03.20.2015

04.06.2015

05.11.2015

Date Let:

W. PAPILLION CREEK NEAR 168TH ST., OMAHA

03.12.2015

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.11.2015

10.14.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22559  000 STR-6-7(1051) 006 360.12  GR CONC PAV BR GDRL
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Nebraska Department of Roads Date: 01.27.2016

$1,403,640.66

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,410,022.51 $1,401,069.92 $8,952.59
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,410,022.51 $1,401,069.92 $8,952.59
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,410,022.51 $1,401,069.92 $8,952.59

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-3.35 $-3.35 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3.35 $.00

Payment

-$3.35

$1,410,019.16 $1,401,066.57 $8,952.59

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

93%

$1,393,129.75

01.25.2016 01.25.2016

01.25.2016

Torczon, Derek

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

01.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1033.00      864.35 0.460 397.60

0.460 397.60

0.460 397.60

0.000 0.00

0002

STA ROADWAY GRADING
0002 

1101.00      45.24 1,304.000 58,992.96

1,304.000 58,992.96

1,304.000 58,992.96

0.000 0.00

0003

SY  REMOVE PAVEMENT
0003 

1102.00      30.16 176.000 5,308.16

176.000 5,308.16

176.000 5,308.16

0.000 0.00

0004

SY  REMOVE ASPHALT SURFACE
0004 

1109.20      30.46 99.000 3,015.54

99.000 3,015.54

99.000 3,015.54

0.000 0.00

0005

LF  REMOVE CONCRETE BARRIER
0005 

7017.00      3.62 986.000 3,569.32

986.000 3,569.32

986.000 3,569.32

0.000 0.00

0006

LF  REMOVE GUARDRAIL
0006 

L019.13      1.99 1,290.000 2,567.10

1,290.000 2,567.10

2,970.965 5,912.22

0.000 0.00

0007

SY  EROSION CONTROL, CLASS 1D
0007 

Contracted 75,350.68

Current 75,350.68

In place 78,695.80

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

1011.00      30.00 4.000 120.00

4.000 120.00

0.000 0.00

0.000 0.00

0009

MGALWATER
0009 

3008.05      15.58 327.000 5,094.66

327.000 5,094.66

314.000 4,892.12

0.000 0.00

0010

EACHTIE BARS
0010 

3075.12      88.83 389.000 34,554.87

389.000 34,554.87

386.700 34,350.56

0.000 0.00

0011

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0011 

4004.50      3.43 1,320.000 4,527.60

1,320.000 4,527.60

1,320.000 4,527.60

0.000 0.00

0012

LB  CAST IRON GRATE AND FRAME
0012 

4024.74      3,056.36 2.000 6,112.72

2.000 6,112.72

0.850 2,597.91

0.000 0.00

0013

EACHCONCRETE FLUME, TYPE V
0013 

4040.00      198.80 2.000 397.60

2.000 397.60

2.000 397.60

0.000 0.00

0014

EACHREMOVE HEADWALLS FROM CULVERTS
0014 

4105.59      150.79 2.200 331.74

2.200 331.74

2.200 331.74

0.000 0.00

0015

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.50      150.79 1.920 289.52

1.920 289.52

0.960 144.75

0.000 0.00

0016

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0016 

4154.50      1.75 120.000 210.00

120.000 210.00

60.000 105.00

0.000 0.00

0017

LB  REINFORCING STEEL FOR SPLASH BASIN
0017 

4155.50      1.75 210.000 367.50

210.000 367.50

210.000 367.50

0.000 0.00

0018

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0018 

7515.36      1.81 10,500.000 19,005.00

10,500.000 19,005.00

9,178.000 16,612.18

0.000 0.00

0019

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0019 

7515.38      6.63 3,400.000 22,542.00

3,400.000 22,542.00

3,040.000 20,155.20

0.000 0.00

0020

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0020 

7516.35      1.81 4,500.000 8,145.00

4,500.000 8,145.00

4,381.000 7,929.61

0.000 0.00

0021

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0021 

9170.00      500.00 9.460 4,730.00

9.460 4,730.00

9.460 4,730.00

0.000 0.00

0022

STA EARTH SHOULDER CONSTRUCTION
0022 

9173.20      10.27 389.000 3,995.03

389.000 3,995.03

389.000 3,995.03

0.000 0.00

0023

SY  SUBGRADE PREPARATION
0023 

A080.22      3.32 355.000 1,178.60

355.000 1,178.60

355.000 1,178.60

0.000 0.00

0024

LF  STREET LIGHTING CABLE, NO. 6 BARE
0024 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

2559           

0011 Pay Period End Date: 01.23.2016

Estimate Summary to Contractor Page:   3 of 7

Nebraska Department of Roads Date: 01.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.24      3.41 710.000 2,421.10

710.000 2,421.10

710.000 2,421.10

0.000 0.00

0025

LF  STREET LIGHTING CABLE, NO. 6 USE
0025 

P402.15      50.33 303.000 15,249.99

303.000 15,249.99

275.000 13,840.75

0.000 0.00

0026

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0026 

7050.05      6,044.50 0.000 0.00

1.000 6,044.50

1.000 6,044.50

0.000 0.00

4003

LS  ADDITIONAL WORK

Emergency Concrete Patchwork Repair

4003 

Contracted 147,272.92

Current 153,317.42

In place 142,621.75

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 6 BRIDGE AT STA. 105+49  THREE SPAN PRE-STRESSED CONCR

0030.60      95,000.00 1.000 95,000.00

1.000 95,000.00

1.000 95,000.00

0.000 0.00

0027

LS  MOBILIZATION
0027 

1030.00      60.31 40.000 2,412.40

40.000 2,412.40

40.000 2,412.40

0.000 0.00

0028

CY  EARTHWORK MEASURED IN EMBANKMENT
0028 

3050.15      376.17 558.700 210,166.18

558.700 210,166.18

558.700 210,166.17

12.900 4,852.59

0029

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0029 

3051.10      1.67 98,730.000 164,879.10

98,730.000 164,879.10

98,730.000 164,879.10

0.000 0.00

0030

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      544.35 40.000 21,774.00

40.000 21,774.00

36.000 19,596.60

0.000 0.00

0031

CF  BRIDGE JOINT NOSING
0031 

6005.32      68.25 254.200 17,349.15

254.200 17,349.15

254.000 17,335.50

0.000 0.00

0032

LF  PREFORMED EXPANSION JOINT, TYPE A
0032 

6010.22      841.32 87.800 73,867.90

87.800 73,867.90

68.030 57,235.00

0.000 0.00

0033

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0033 

6010.26      76.37 7.400 565.14

7.400 565.14

7.400 565.14

0.000 0.00

0034

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0034 

6016.20      41.01 4,086.000 167,566.86

4,086.000 167,566.86

4,086.000 167,566.86

0.000 0.00

0035

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0035 

6030.00      35,000.00 1.000 35,000.00

1.000 35,000.00

0.500 17,500.00

0.000 0.00

0036

EACHPREPARATION OF BRIDGE AT STATION

105+49

0036 

6131.23      1.45 5,880.000 8,526.00

5,880.000 8,526.00

5,880.000 8,526.00

0.000 0.00

0037

SF  PENETRATING CONCRETE SEALER
0037 

6131.50      2.37 12,750.000 30,217.50

12,750.000 30,217.50

10,510.000 24,908.70

0.000 0.00

0038

LB  EPOXY COATED REINFORCING STEEL
0038 

6601.15      64.99 99.000 6,434.01

99.000 6,434.01

100.000 6,499.00

0.000 0.00

0039

LF  1 1/2" CONDUIT IN BRIDGE
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      79.98 400.000 31,992.00

400.000 31,992.00

400.000 31,992.01

0.000 0.00

0040

CY  GRANULAR BACKFILL
0040 

9300.30      7,690.00 0.000 0.00

1.000 7,690.00

10.000 76,900.00

0.000 0.00

4001

CDAYINCENTIVE PAYMENT FOR

Incentive for opening traffic lanes early

4001 

3300.03      -3,223.59 0.000 0.00

1.000 -3,223.59

1.000 -3,223.59

0.000 0.00

4002

LS  DEDUCTION

Deduction for Low Strength Core

4002 

Contracted 865,750.23

Current 870,216.64

In place 897,858.89

This Estimate 4,852.59

GROUP 6 BRIDGE AT STA. 105+49  THREE SPAN PRE-STRESSED CONCR

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

7011.20      24.13 943.750 22,772.69

943.750 22,772.69

943.750 22,772.69

0.000 0.00

0042

LF  W-BEAM GUARDRAIL
0042 

7020.00      2,653.84 5.000 13,269.20

5.000 13,269.20

5.000 13,269.20

0.000 0.00

0043

EACHBRIDGE APPROACH SECTIONS
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      2,653.84 1.000 2,653.84

1.000 2,653.84

1.000 2,653.84

0.000 0.00

0044

EACHGUARDRAIL END TREATMENT, TYPE I
0044 

Contracted 40,195.73

Current 40,195.73

In place 40,195.73

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.08      0.50 33,610.000 16,805.00

33,610.000 16,805.00

38,063.000 19,031.50

0.000 0.00

0045

BDAYBARRICADE, TYPE II
0045 

0001.10      1.51 2,410.000 3,639.10

2,410.000 3,639.10

3,522.000 5,318.22

0.000 0.00

0046

BDAYBARRICADE, TYPE III
0046 

0001.75      3.62 140.000 506.80

140.000 506.80

38.000 137.56

0.000 0.00

0047

EACHTEMPORARY SIGN DAY
0047 

0001.90      1.76 14,580.000 25,660.80

14,580.000 25,660.80

12,063.000 21,230.88

0.000 0.00

0048

EACHSIGN DAY
0048 

0001.99      2.41 696.000 1,677.36

696.000 1,677.36

0.000 0.00

0.000 0.00

0049

EACHCONTRACTOR FURNISHED SIGN DAY
0049 

0002.08      1.99 5,000.000 9,950.00

5,000.000 9,950.00

4,933.000 9,816.67

0.000 0.00

0050

LF  4" YELLOW REMOVABLE WET REFLECTIVE
TAPE

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.09      1.99 7,750.000 15,422.50

7,750.000 15,422.50

9,515.000 18,934.85

0.000 0.00

0051

LF  4" WHITE REMOVABLE WET REFLECTIVE TAPE
0051 

0002.11      1.99 6,150.000 12,238.50

6,150.000 12,238.50

6,213.000 12,363.87

0.000 0.00

0052

LF  4" BLACK REMOVABLE WET REFLECTIVE TAPE
0052 

0002.28      0.12 18,000.000 2,160.00

18,000.000 2,160.00

40,352.000 4,842.24

0.000 0.00

0053

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0053 

0002.30      0.12 18,400.000 2,208.00

18,400.000 2,208.00

14,015.000 1,681.80

0.000 0.00

0054

LF  PAVEMENT MARKING REMOVAL
0054 

0002.44      0.33 27,500.000 9,075.00

27,500.000 9,075.00

39,165.000 12,924.45

0.000 0.00

0055

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0055 

0002.47      0.06 27,500.000 1,650.00

27,500.000 1,650.00

10,531.000 631.86

0.000 0.00

0056

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0056 

0002.97      30.16 358.000 10,797.28

358.000 10,797.28

309.000 9,319.44

0.000 0.00

0057

DAY FLASHING ARROW PANEL
0057 

0003.50      20.51 1,600.000 32,816.00

1,600.000 32,816.00

1,637.500 33,585.13

0.000 0.00

0058

LF  CONCRETE PROTECTION BARRIER
0058 

0003.56      3.02 1,600.000 4,832.00

1,600.000 4,832.00

1,625.000 4,907.50

0.000 0.00

0059

LF  RELOCATE CONCRETE PROTECTION BARRIER
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.57      301.58 2.000 603.16

2.000 603.16

2.000 603.16

0.000 0.00

0060

EACHRELOCATE INERTIAL BARRIER SYSTEM
0060 

0003.58      2,050.69 2.000 4,101.38

2.000 4,101.38

2.000 4,101.38

0.000 0.00

0061

EACHINERTIAL BARRIER SYSTEM
0061 

0003.64      500.00 16.000 8,000.00

16.000 8,000.00

0.000 0.00

0.000 0.00

0062

EACHREPLACEMENT MODULE
0062 

0005.10      150.00 174.000 26,100.00

174.000 26,100.00

148.000 22,200.00

0.000 0.00

0063

DAY TRAFFIC CONTROL MANAGEMENT
0063 

0010.04      8,685.30 1.000 8,685.30

1.000 8,685.30

0.000 0.00

0.000 0.00

0064

EACHFIELD OFFICE
0064 

0030.00      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

9110.01      70.00 10.000 700.00

10.000 700.00

10.000 700.00

10.000 700.00

0066

HOURRENTAL OF LOADER, FULLY OPERATED
0066 

9110.03      100.00 10.000 1,000.00

10.000 1,000.00

26.000 2,600.00

26.000 2,600.00

0067

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0067 

9110.07      80.00 10.000 800.00

10.000 800.00

10.000 800.00

10.000 800.00

0068

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      70.00 10.000 700.00

10.000 700.00

0.000 0.00

0.000 0.00

0069

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0069 

L022.75      4.83 200.000 966.00

200.000 966.00

501.000 2,419.83

0.000 0.00

0070

LF  TEMPORARY SILT CHECK
0070 

L022.90      4.83 200.000 966.00

200.000 966.00

0.000 0.00

0.000 0.00

0071

LF  TEMPORARY SILT FENCE
0071 

L860.50      32,500.00 1.000 32,500.00

1.000 32,500.00

1.000 32,500.00

0.000 0.00

0072

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0072 

Contracted 264,560.18

Current 264,560.18

In place 250,650.34

This Estimate 4,100.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,393,129.75

Current 1,403,640.66

In place 1,410,022.51

This Estimate 8,952.59




